
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:03 AM
Run date

Time

Reviewer: Soheilifard, Saman 26-Jun-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wright, Doug
Diary #: 098 Date: 31-May-2011 Tuesday

Approved Date:

Shift Hours: 07:00 AM 04:00 PM Break: 00:30 Over Time: 00:00

Const Calendar Day: 630

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

Electroslag welding (ESW):
Work continued today for setting up to get ready to weld the next ESW weld. It is a butt joint on shear
plate a2S adjacent to the South shaft. The following work was done today:
- The run-off tabs were welded at the top of the joint.
- The unistrut braces for the cooling shoes were added to one side of the joint.
- Ladder supports were welded with temporary tack welds.

On weld b2W-South that was welded last Thursday, a preliminary UT was done today. It showed 1
rejectable indication, 50mm in length, located about 1.1m above the base plate. This was the area where
the flux feeder stopped working, and the weld ran low on flux before they started adding the flux manually.

*********
9m external diaphragm welding:
- On plate 9m-North, welding was completed on the last of the PJP welds on this plate.
- On plate 9m-South, welding continued today.
- On plate 9m-East-Outer, the bevels were ground to clean rust to get ready to start welding.

*********
Splice #1 welding:
Inside the East shaft, welding continued on the B-C and C-D corners welds.

*********
Splice #3 welding:
- Inside the South shaft, these plates had been previously fit and tack welded into place. This shaft was
idle today.
- Inside the West shaft, the crew was mobilizing tools and equipment, and setting up ventilation to get
ready to start fitting and tack welding the plates.
.

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP Alex BlancoIronworker 8.00 2.00 0.00 10.00

APP DEVAN MURPHYIronworker 8.00 2.00 0.00 10.00
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JNM MICHAEL JIMENEZIronworker 8.00 2.00 0.00 10.00

APP KENNETH CHAPPELLIronworker 8.00 2.00 0.00 10.00

APP JEREMY DOLMANIronworker 8.00 2.00 0.00 10.00

APP JEFFERY SOUZAIronworker 8.00 2.00 0.00 10.00

FOR RORY HOGANIronworker 8.00 2.00 0.00 10.00

JNM RICHARD GARCIAIronworker 8.00 2.00 0.00 10.00

FOR HUA QIANG HUANGIronworker 8.00 0.00 0.00 8.00

FOR JAMES ZHENIronworker 8.00 0.00 0.00 8.00

JNM WAI KIT LAIIronworker 8.00 0.00 0.00 8.00

JNM XIAO JIAN WANIronworker 8.00 0.00 0.00 8.00

APP TODD JACKSONIronworker 8.00 2.00 0.00 10.00

JNM ERIC SPARKSIronworker 8.00 2.00 0.00 10.00

JNM SALVADOR SANDOVALIronworker 8.00 0.00 0.00 8.00
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